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La Brea Subarea Overview

[®),
LCW NO. 1 - EQUIPPING SAND PIT — Nested Monitoring Well
« Budget: $2,900,000 e Budget: $884,276
« Work Billed: $2,246,872  Work Billed: $797,625

« Percent Work Complete: 85%  Percent Work Completed: 100%
« Test results pending



Beverly Hills La Brea Subarea - La Cienega Well No. 1, Transmission Main, and Sand Pit Site
Project Timeline July 2022

Transmission Main

Bidding

Bidding

Project Progress




