Burton Way Median Green Street and
Water Efficient Landscape Project
Construction Update
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Project Overview

Q
* Project Budget: $12,298,410 (including design)
* Expended to date: $8,646,627

* Construction Budget: $11,192,500
— Work Billed: $7,662,299

— Percentage Work Complete: 75%
— Estimated Completion Date: April 2023



